

Issues

#	Project	Tracker	Status	Priority	Subject	Updated	Category
218	Cognitive tests	Tasks	New	Normal	Implement O-span test	2013-06-28 11:33	
217	Cognitive tests	Tasks	New	Normal	Data organization	2013-06-10 16:57	
216	Cognitive tests	Tasks	New	Normal	Signals and time stamps	2013-06-10 16:54	
215	Cognitive tests	Tasks	In Progress	Normal	Process organization of the n-back test	2013-06-14 09:26	
214	Cognitive tests	Tasks	In Progress	Normal	Implement display function	2013-06-14 09:18	
213	Cognitive tests	Tasks	In Progress	Normal	Implement visiospatial nback test	2013-06-14 09:16	
212	Cognitive tests	Tasks	New	Normal	Add EMG signal to new Stroop tasks	2013-06-10 16:33	
211	Cognitive tests	Feature	Closed	Normal	Design new Stroop tasks	2013-06-12 10:10	
210	Cognitive tests	Bug	In Progress	Normal	Fix problems with current Stroop implementation	2013-06-27 09:27	
209	Cognitive tests	Tasks	In Progress	Normal	Implement "new" Stroop test	2013-06-27 09:27	