

Issues

#	Project	Tracker	Status	Priority	Subject	Updated	Category
387	IPIN 2018 Project	Tasks	New	Normal	HUZZAH32 manages only 40-60 Hz with SD Card	2018-10-11 23:52	
366	Inventory	Support	In Progress	Normal	Portable LCD Screen to ad-hoc wireless	2015-10-23 13:35	
362	Axiomatic Design	Meeting	Resolved	Normal	International Conference on Axiomatic Design 2015	2015-09-18 23:04	
354	Axiomatic Design	Tasks	New	Normal	Get feedback on website	2015-09-17 00:20	
353	Axiomatic Design	Meeting	Resolved	Normal	ICAD Board Meeting 08:00	2015-09-18 23:03	
311	Hvalaomur	Tasks	New	High	Skýrsla um lekaspröfun	2014-03-30 11:33	
310	Hvalaomur	Tasks	New	High	Skýrsla um Streymi gagna	2014-03-30 11:32	
309	Hvalaomur	Tasks	New	High	Skýrsla um rafbúnað	2014-03-30 11:17	
308	Hvalaomur	Feature	New	Low	Útbúa þarf template fyrir vinnuskýrslur	2014-03-26 17:55	
307	Hvalaomur	Tasks	New	Normal	Kvörðunarskýrsla	2014-05-21 10:29	
306	Hvalaomur	Tasks	New	Normal	Teikna magnararás	2014-05-21 10:35	
305	Hvalaomur	Bug	New	Immediate	3G pungur ófundinn	2014-05-21 10:26	
304	Hvalaomur	Tasks	New	Normal	Vefviðmót	2014-02-05 20:44	
303	Hvalaomur	Tasks	New	Normal	Vistun gagna	2014-03-16 22:15	
302	Hvalaomur	Tasks	New	Normal	Netaðgangur	2014-05-21 10:38	
301	Hvalaomur	Tasks	New	Normal	Móttaka gagna	2014-05-21 10:40	
300	Hvalaomur	Tasks	New	Normal	Netþjónn	2014-05-21 10:40	
290	Hvalaomur	Tasks	New	Normal	Mat á áreiðanleika	2014-05-21 10:39	
289	Hvalaomur	Tasks	New	Normal	Setja upp TCP samskipti	2014-05-21 10:38	
288	Hvalaomur	Tasks	New	Normal	Fjarskipti	2014-05-21 10:39	
287	Hvalaomur	Tasks	New	Normal	Sending á módem	2014-03-23 16:00	
286	Hvalaomur	Tasks	New	Normal	AD söfnun	2014-05-21 10:36	
285	Hvalaomur	Tasks	New	Normal	Grunnvinna	2014-05-21 10:36	
284	Hvalaomur	Tasks	New	Normal	Örgjörvi	2014-05-21 10:36	
283	Hvalaomur	Tasks	New	Normal	Sjópróf	2014-05-21 10:34	
282	Hvalaomur	Tasks	New	Low	Útreikningar	2014-03-16 22:05	
281	Hvalaomur	Tasks	New	Normal	Kvörðun	2014-05-21 10:29	
279	Hvalaomur	Tasks	In Progress	High	Útfærsla á magnara	2014-05-21 10:31	
278	Hvalaomur	Tasks	New	High	Magnari	2014-05-21 10:35	
218	Cognitive tests	Tasks	New	Normal	Implement O-span test	2013-06-28 11:33	
217	Cognitive tests	Tasks	New	Normal	Data organization	2013-06-10 16:57	

#	Project	Tracker	Status	Priority	Subject	Updated	Category
216	Cognitive tests	Tasks	New	Normal	Signals and time stamps	2013-06-10 16:54	
215	Cognitive tests	Tasks	In Progress	Normal	Process organization of the n-back test	2013-06-14 09:26	
214	Cognitive tests	Tasks	In Progress	Normal	Implement display function	2013-06-14 09:18	
213	Cognitive tests	Tasks	In Progress	Normal	Implement visiospatial nback test	2013-06-14 09:16	
212	Cognitive tests	Tasks	New	Normal	Add EMG signal to new Stroop tasks	2013-06-10 16:33	
210	Cognitive tests	Bug	In Progress	Normal	Fix problems with current Stroop implementation	2013-06-27 09:27	
209	Cognitive tests	Tasks	In Progress	Normal	Implement "new" Stroop test	2013-06-27 09:27	
208	Cognitive tests	Tasks	New	Normal	Implementation of cognitive experiments	2013-06-28 11:33	
204	Cognitive Workload Monitoring	Tasks	Resolved	Normal	Annotate speech data	2013-06-11 23:20	
203	Cognitive Workload Monitoring	Tasks	Resolved	Normal	Write annotation software Version 1	2013-06-06 12:26	
202	Cognitive Workload Monitoring	Tasks	In Progress	Normal	Record Stroop Database No 2	2013-05-28 17:05	
194	Cognitive Workload Monitoring	Tasks	New	Normal	Final defence of project	2013-04-30 18:52	
193	Cognitive Workload Monitoring	Tasks	New	Normal	Writing essay	2013-04-30 18:49	
191	Cognitive Workload Monitoring	Tasks	New	Normal	Data analysis	2013-06-11 23:20	
149	Cognitive Workload Monitoring	Tasks	Resolved	Normal	Write software for recording reading and comp. task	2013-05-03 15:16	
148	Cognitive Workload Monitoring	Tasks	Resolved	Normal	Prepare text for reading and comprehension task	2013-05-03 15:13	
147	Cognitive Workload Monitoring	Tasks	In Progress	Normal	Implement Reading and Comprehension task	2013-05-03 15:16	
143	Cognitive Workload Monitoring	Tasks	New	Normal	CWLM testing on database	2013-06-12 15:35	
142	Cognitive Workload Monitoring	Tasks	Resolved	Normal	GMM implementation	2013-05-28 17:09	
141	Cognitive Workload Monitoring	Tasks	In Progress	Normal	Front end processing	2013-03-24 16:28	
139	Cognitive Workload Monitoring	Tasks	In Progress	Normal	Implement cognitive workload monitoring from speech	2013-06-12 15:35	
138	Cognitive Workload Monitoring	Tasks	Resolved	Normal	Sound recording	2013-05-28 17:07	
137	Cognitive Workload Monitoring	Tasks	Resolved	Normal	File management	2013-04-21 22:09	
134	Cognitive Workload Monitoring	Feature	Resolved	Normal	Record Stroop Database No 1	2013-05-27 17:01	
133	Cognitive Workload Monitoring	Feature	In Progress	Normal	Implement Stroop Test	2013-05-28 17:07	
129	sandbox	Feature	New	Normal	Build a spaceship	2013-02-20 10:46	
95	Virtarium	Support	Resolved	Normal	Make movement better	2012-10-02 10:03	
94	Virtarium	Support	New	Normal	Get exact measurements and somehow implement them in the virtual world.	2012-09-14 12:44	
92	Virtarium	Bug	New	Normal	Look into implementing all movements as a results of properties in a physics engine	2012-09-10 16:42	
91	Virtarium	Support	New	Normal	Create AirSwimmer models to use for agent models	2012-08-31 10:39	
90	Virtarium	Support	Resolved	Normal	Import the RU sun blender files in to Panda3D	2012-09-10 16:36	
88	Virtarium	Support	Resolved	Normal	Create the virtual environment	2012-08-30 11:27	

#	Project	Tracker	Status	Priority	Subject	Updated	Category
87	Virtarium	Support	New	Normal	Document the AirSwimmers properties	2012-08-29 17:10	
86	Mechatronics 1 2012	Bug	In Progress	Urgent	Not everyone registered	2012-08-23 12:38	
73	CNC Foam Cutter	Tasks	In Progress	Normal	Explore the issue system	2012-06-08 18:22	
72	CNC Foam Cutter	Tasks	In Progress	Normal	Learning how to use the project system	2012-06-08 18:22	
71	CNC Foam Cutter	Tasks	New	Normal	Testing	2012-06-08 18:22	
53	Skyward Sword	Feature	In Progress	High	Arduino control system	2012-02-23 22:47	
52	LeggedRobot	Support	New	Normal	Update grade value for Notebook grading 1	2012-02-23 19:13	
51	LeggedRobot	Support	New	High	Grading sheet for notebooks	2012-02-23 19:12	
40	LeggedRobot	Financial	In Progress	Urgent	Accounting and materials tracking	2012-01-26 16:16	
35	LeggedRobot	Tasks	New	Immediate	Research and calculations.	2012-01-21 14:54	
12	sandbox	Bug	New	High	txt	2011-01-19 15:09	
1	sandbox	Bug	In Progress	Urgent	Broken toaster	2010-02-04 13:56	