

Cognitive Workload Monitoring - Tasks #142

Tasks # 139 (In Progress): Implement cognitive workload monitoring from speech

GMM implementation

2013-03-05 15:10 - Jón Guðnason

Status:	Resolved	Start date:	2013-03-23
Priority:	Normal	Due date:	2013-04-23
Assignee:	Jón Guðnason	% Done:	100%
Category:		Estimated time:	30.00 hours
Target version:		Spent time:	15.00 hours
Description			
EM training Adaptation Likelihood calculations			
Related issues:			
Precedes Cognitive Workload Monitoring - Tasks #143: CWLM testing on database		New	2013-05-28 2013-06-05
Follows Cognitive Workload Monitoring - Tasks #141: Front end processing		In Progress	2013-03-05 2013-03-22

History

#1 - 2013-03-24 16:30 - Jón Guðnason

- Status changed from New to In Progress
- % Done changed from 0 to 30

GMM clustering working. Need to work on getting UBM, gmAdapt and gmLik to work.

#2 - 2013-05-28 17:09 - Jón Guðnason

- Status changed from In Progress to Resolved
- % Done changed from 30 to 100