

## Cognitive Workload Monitoring - Tasks #148

Tasks # 147 (In Progress): Implement Reading and Comprehension task

### Prepare text for reading and comprehension task

2013-03-19 14:57 - Jón Guðnason

<b>Status:</b>	Resolved	<b>Start date:</b>	2013-03-19
<b>Priority:</b>	Normal	<b>Due date:</b>	2013-05-02
<b>Assignee:</b>	Eydís Huld Magnúsdóttir	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	10:00 hours
<b>Target version:</b>		<b>Spent time:</b>	9:00 hours
<b>Description</b>			

#### History

##### #1 - 2013-04-21 22:14 - Eydís Huld Magnúsdóttir

- Status changed from New to In Progress

- % Done changed from 0 to 30

Found Icelandic texts wich can be used:

<http://www.snerpa.is/net/index.html>

It only remains to choose suitable texts for recording

##### #2 - 2013-04-30 18:19 - Eydís Huld Magnúsdóttir

- Due date changed from 2013-03-26 to 2013-05-02

- % Done changed from 30 to 40

Help found at Námsgagnastofnun, meeting with Ingólfur there on 02.05 2013 to aquire texts with different diffioulty levels

##### #3 - 2013-05-03 15:13 - Eydís Huld Magnúsdóttir

- Status changed from In Progress to Resolved

- % Done changed from 40 to 100

Text retrieved from Námsgagnastofnun and an appropriate text chosen