

Hvalaomur - Tasks #301

Tasks # 300 (New): Netþjónn

Móttaka gagna

2014-02-05 20:41 - Jón Guðnason

Status:	New	Start date:	2014-03-03
Priority:	Normal	Due date:	2014-03-20
Assignee:	Kristján Fannar Ragnarsson	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			

History

#1 - 2014-03-16 22:14 - Davíð Örn Jóhannesson

- % Done changed from 0 to 30

#2 - 2014-05-21 10:40 - Davíð Örn Jóhannesson

- % Done changed from 30 to 50