

Hvalaomur - Tasks #303

Tasks # 300 (New): Netþjónn

Vistun gagna

2014-02-05 20:43 - Jón Guðnason

Status:	New	Start date:	2014-03-05
Priority:	Normal	Due date:	2014-03-25
Assignee:	Davíð Örn Jóhannesson	% Done:	60%
Category:		Estimated time:	15:00 hours
Target version:		Spent time:	6:00 hours
Description			

History

#1 - 2014-03-11 08:15 - Davíð Örn Jóhannesson

- Assignee set to Davíð Örn Jóhannesson

- % Done changed from 0 to 30

- Estimated time set to 15:00 h

#2 - 2014-03-16 22:15 - Davíð Örn Jóhannesson

- % Done changed from 30 to 60